
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/03/2008

ESTIMATE SUMMARY 09:37:26

CONTID: C14368         ESTIMATE NO: 0007 PROG 2005

PCN: 14368-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 60 @ 83rd Ave-2 Rivers PERCENT TIME:

PROJECT NO: STA 060A-010                  

SH 60 @ 83rd Ave-2 Rivers Pkwy

NAME OF ROAD: SH 60

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING 01/03/2008 DATE TIME STARTED 03/01/2007

14290 HILLTOP RD. DATE LET 08/31/2006 DATE WORK BEGAN

 DATE AWARDED 09/06/2006 DATE TIME STOPPED 09/17/2007

 DATE CONTRACT EXECUTED 09/19/2006 DATE ACCEPTED 09/17/2007

LONGMONT CO 80504     970/535-4657 DATE NOTICE TO PROCEED 03/01/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,944,850.80 PARTICIPATING $ $ 39,576.78

AWARD PROJECT AMT: 1,865,079.02 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

98 WORK DAYS

WORK DAYS69

96.26%

72,679.04

39,576.78

39,576.78

39,576.78

$

$

$

$

1,872,171.76

0.00

1,872,171.76

0.00

1,872,171.76

-27,976.19

0.00

1,844,195.57

0.00

AMOUNT DUE 1,844,195.57 39,576.78

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 39,576.78

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

98.0
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PCN: 14368-BID    ESTIMATE RUN 01/03/2008

PROJECT: STA 060A-010                  ESTIMATE NO: 0007 09:37:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE 3.000 3.000

EACH 0.000 0.00

1,000.00000 3.000 3,000.00

202-00033  
 

0010 *REMOVAL OF ASPHALT MAT 14,233.000 14,233.000

SY  0.000 0.00

1.80000 14,233.000 25,619.40

202-00220  
 

0015 *REMOVAL OF ASPHALT MAT (PLANING) 1,657.000 1,657.000

SY  0.000 0.00

3.00000 1,657.000 4,971.00

202-00240  
 

0020 *REMOVAL OF PAVEMENT MARKING 3,379.000 3,379.000

SF  0.000 0.00

1.60000 3,379.000 5,406.40

202-00250  
 

0025 *REMOVAL OF LIGHT STANDARD 2.000 2.000

EACH 0.000 0.00

400.00000 2.000 800.00

202-00700  
 

0030 *REMOVAL OF POWER POLE 1.000 1.000

EACH 0.000 0.00

375.00000 1.000 375.00

202-00710  
 

0035 *REMOVAL OF EXISTING LIGHTING SYSTEM 1.000 1.000

L S 0.000 0.00

525.00000 1.000 525.00

202-00725  
 

0040 REMOVAL OF GROUND SIGN 17.000 17.000

EACH 0.000 0.00

50.00000 17.000 850.00

202-00810  
 

0045 REMOVAL OF FENCE 30.000 30.000

LF  0.000 0.00

13.00000 30.000 390.00

202-01000  
 

0050 *SANDBLASTING 3,487.000 3,487.000

SF  0.000 0.00

1.35000 3,487.000 4,707.45

202-05150  
 

0055 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 58,281.000 58,281.000

CY  0.000 0.00

7.00000 58,281.000 407,967.00

203-00060  
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PCN: 14368-BID    ESTIMATE RUN 01/03/2008

PROJECT: STA 060A-010                  ESTIMATE NO: 0007 09:37:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 PROOF ROLLING 12.000 12.000

HOUR 0.000 0.00

110.00000 12.000 1,320.00

203-01100  
 

0065 BLADING 48.000 48.000

HOUR 0.000 0.00

110.00000 48.000 5,280.00

203-01500  
 

0070 POTHOLING 8.000 8.000

HOUR 0.000 0.00

150.00000 8.000 1,200.00

203-01597  
 

0075 EROSION LOG (12 INCH) 1,280.000 1,280.000

LF  0.000 0.00

4.50000 1,280.000 5,760.00

208-00002  
 

0080 EROSION BALES (WEED FREE) 29.000 29.000

EACH 0.000 0.00

23.00000 29.000 667.00

208-00011  
 

0085 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

208-00045  
 

0090 STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000

EACH 0.000 0.00

1,000.00000 2.000 2,000.00

208-00070  
 

0095 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

1,000.00000 1.000 1,000.00

208-00200  
 

0100 GROUTING CONNECTION 16.000 16.000

EACH 0.000 0.00

100.00000 16.000 1,600.00

211-02230  
 

0105 *SEEDING (NATIVE) 9.900 9.900

ACRE 0.000 0.00

400.00000 9.900 3,960.00

212-00006  
 

0110 *SOIL CONDITIONING 9.500 9.500

ACRE 0.000 0.00

1,650.00000 9.500 15,675.00

212-00032  
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PCN: 14368-BID    ESTIMATE RUN 01/03/2008

PROJECT: STA 060A-010                  ESTIMATE NO: 0007 09:37:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MULCHING (WEED FREE HAY) 9.900 9.900

ACRE 0.000 0.00

400.00000 9.900 3,960.00

213-00002  
 

0120 *MULCH TACKIFIER 2,000.000 2,000.000

LB  0.000 0.00

1.65000 2,000.000 3,300.00

213-00061  
 

0125 AGGREGATE BASE COURSE (CLASS 6) 3,980.000 3,980.000

CY  0.000 0.00

24.00000 3,980.000 95,520.00

304-06007  
 

0130 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 15.290 15.290

TON 0.000 0.00

105.00000 15.290 1,605.45

403-00720  
 

0135 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 5,353.800 5,353.800

TON 0.000 0.00

54.00000 5,353.800 289,105.20

403-33741  
 

0140 *CONCRETE PAVEMENT (10 INCH) 7,157.000 7,157.000

SY  0.000 0.00

54.00000 7,157.000 386,478.00

412-01000  
 

0145 *DRILLED CAISSON (36 INCH) 76.000 76.000

LF  0.000 0.00

200.00000 76.000 15,200.00

503-00036  
 

0150 CONCRETE SLOPE AND DITCH PAVING 4.500 4.500

CY  0.000 0.00

1,400.00000 4.500 6,300.00

507-00000  
 

0155 *CONCRETE CLASS D 22.700 22.700

CY  0.000 0.00

500.00000 22.700 11,350.00

601-03000  
 

0158 REINFORCING STEEL RE-STEEL UNCOATED 3,166.000 3,166.000

LB  0.000 0.00

1.10000 3,166.000 3,482.60

602-00000  
 

0160 *REINFORCING STEEL (EPOXY COATED) 891.000 891.000

LB  0.000 0.00

1.10000 891.000 980.10

602-00020  
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PCN: 14368-BID    ESTIMATE RUN 01/03/2008

PROJECT: STA 060A-010                  ESTIMATE NO: 0007 09:37:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0163 15 INCH CORRUGATED STEEL PIPE 15 INCH CSP (EMB. PROT.) 24.000 24.000

LF  0.000 0.00

40.00000 24.000 960.00

603-10150  
 

0165 36 INCH REINFORCED CONCRETE PIPE 496.000 496.000

LF  0.000 0.00

100.00000 496.000 49,600.00

603-01360  
 

0170 36 INCH REINFORCED CONCRETE END SECTION 6.000 6.000

EACH 0.000 0.00

1,100.00000 6.000 6,600.00

603-05036  
 

0175 *CURB TYPE 2 (SECTION B) 527.000 527.000

LF  0.000 0.00

22.00000 527.000 11,594.00

609-20010  
 

0180 *MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 936.000 936.000

SF  0.000 0.00

8.00000 936.000 7,488.00

610-00024  
 

0185 *DELINEATOR (TYPE I) 26.000 26.000

EACH 0.000 0.00

17.00000 26.000 442.00

612-00001  
 

0190 *DELINEATOR (TYPE II) 32.000 32.000

EACH 0.000 0.00

18.00000 32.000 576.00

612-00002  
 

0195 *DELINEATOR (TYPE III) 6.000 6.000

EACH 0.000 0.00

19.00000 6.000 114.00

612-00003  
 

0200 *2 INCH ELECTRICAL CONDUIT (JACKED) 223.000 223.000

LF  0.000 0.00

9.50000 223.000 2,118.50

613-00201  
 

0205 *3 INCH ELECTRICAL CONDUIT (JACKED) 446.000 446.000

LF  0.000 0.00

10.00000 446.000 4,460.00

613-00301  
 

0210 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 213.000 213.000

LF  0.000 0.00

4.00000 213.000 852.00

613-01200  
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PCN: 14368-BID    ESTIMATE RUN 01/03/2008

PROJECT: STA 060A-010                  ESTIMATE NO: 0007 09:37:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 276.000 276.000

LF  0.000 0.00

6.00000 276.000 1,656.00

613-01300  
 

0220 *WIRING 1.000 1.000

L S 0.000 0.00

4,100.00000 1.000 4,100.00

613-10000  
 

0225 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 3.000 3.000

EACH 0.000 0.00

400.00000 3.000 1,200.00

613-70250  
 

0230 *SIGN PANEL (CLASS I) 111.000 111.000

SF  0.000 0.00

16.00000 111.000 1,776.00

614-00011  
 

0235 *SIGN PANEL (CLASS II) 202.000 202.000

SF  0.000 0.00

18.00000 202.000 3,636.00

614-00012  
 

0240 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 92.000 92.000

LF  0.000 0.00

13.00000 92.000 1,196.00

614-01502  
 

0245 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

221.000 221.000

LF  0.000 0.00

38.00000 221.000 8,398.00

614-01582  
 

0250 *TRAFFIC SIGNAL FACE (12-12-12) 8.000 8.000

EACH 0.000 0.00

600.00000 8.000 4,800.00

614-70336  
 

0250 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-12) 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

0255 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

614-70560  
 

0255 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 
(12-12-12-12-12)

0.000

EACH 0.000 0.00

685.00000 0.000 0.00
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PCN: 14368-BID    ESTIMATE RUN 01/03/2008

PROJECT: STA 060A-010                  ESTIMATE NO: 0007 09:37:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *FIRE PREEMPTION UNIT AND TIMER 1.000 1.000

EACH 0.000 0.00

5,500.00000 1.000 5,500.00

614-72866  
 

0260 MATERIAL ALLOWANCE FIRE PREEMPTION UNIT & TIMER 0.000

EACH 0.000 0.00

3,759.00000 0.000 0.00

0260 MATERIAL ALLOWANCE INTERSECTION DETECTION SYSTEM 
(CAMERA)

0.000

EACH 0.000 0.00

12,600.00000 0.000 0.00

0260 MATERIAL ALLOWANCE TRAFFIC SIGNAL LIGHT POLE (1-30' 
MAST ARM)

0.000

EACH 0.000 0.00

16,236.29000 0.000 0.00

0260 MATERIAL ALLOWANCE TRAFFIC SIGNAL LIGHT POLE 
(1-40'MAST ARM)

0.000

EACH 0.000 0.00

17,107.59000 0.000 0.00

0260 MATERIAL ALLOWANCE TELEMETRY (FIELD) 0.000

EACH 0.000 0.00

1,950.00000 0.000 0.00

0260 MATERIAL ALLOWANCE CONTROLLER (TYPE170E-HC11) 0.000

EACH 0.000 0.00

8,350.00000 0.000 0.00

0260 MATERIAL ALLOWANCE UNITERRUPTED POWER SUPPLY 0.000

EACH 0.000 0.00

3,400.00000 0.000 0.00

0265 *INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 1.000

EACH 0.000 0.00

16,000.00000 1.000 16,000.00

614-72886  
 

0265 MATERIAL ALLOWANCE INTERSECTION DETECTION CAMERA 0.000

EACH 0.000 0.00

12,600.00000 0.000 0.00

0270 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 
MCR 1

0.000 0.000

EACH 0.000 0.00

20,000.00000 0.000 0.00

614-81135  
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PCN: 14368-BID    ESTIMATE RUN

PROJECT: STA 060A-010                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 MATERIAL ALLOWANCE SIGNAL LIGHT POLE STEEL 1-30 FT 0.000

EACH 0.000 0.00

16,236.29000 0.000 0.00

0271 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FOOT MAST ARM) 
MCR 1

1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

614-81130  
 

0275 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 2.000 2.000

EACH 0.000 0.00

21,000.00000 2.000 42,000.00

614-81140  
 

0275 MATERIAL ALLOWANCE SIG LIGHT POLE STEEL 1-40 FT 0.000

EACH 0.000 0.00

17,107.59000 0.000 0.00

0280 *TELEMETRY (FIELD) 1.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

614-86105  
 

0280 MATERIAL ALLOWANCE TELEMETRY FIELD 0.000

EACH 0.000 0.00

1,950.00000 0.000 0.00

0285 *CONTROLLER (TYPE 170E-HC11) 1.000 1.000

EACH 0.000 0.00

11,000.00000 1.000 11,000.00

614-86246  
 

0285 MATERIAL ALLOWANCE CONTROLLER TY 170E-HC11 0.000

EACH 0.000 0.00

8,350.00000 0.000 0.00

0290 *UNINTERRUPTED POWER SUPPLY 1.000 1.000

EACH 0.000 0.00

4,250.00000 1.000 4,250.00

614-86800  
 

0290 MATERIAL ALLOWANCE UNINTERRUPTED POWER SU;PLY 0.000

EACH 0.000 0.00

3,400.00000 0.000 0.00

0292 EMBANKMENT PROTECTOR TYPE 3 1.000 1.000

EACH 0.000 0.00

779.00000 1.000 779.00

615-00030  
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PCN: 14368-BID    ESTIMATE RUN 01/03/2008

PROJECT: STA 060A-010                  ESTIMATE NO: 0007 09:37:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0293 12 INCH WELDED STEEL PIPE CMO - 6 212.000 0.000

LF  212.000 16,112.00

76.00000 212.000 16,112.00

619-10120  
 

0294 F/A RELOCATE WATER LIINE CMO - 6 23,464.780 0.000

F A 23,464.780 23,464.78

1.00000 23,464.780 23,464.78

700-70034  
 

0295 *DETOUR PAVEMENT 641.000 641.000

SY  0.000 0.00

26.00000 641.000 16,666.00

621-00450  
 

0300 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

17,000.00000 1.000 17,000.00

625-00000  
 

0305 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

114,700.00000 1.000 114,700.00

626-00000  
 

0310 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

1,500.00000 1.000 1,500.00

626-01000  
 

0315 *EPOXY PAVEMENT MARKING 76.000 76.000

GAL 0.000 0.00

110.00000 76.000 8,360.00

627-00005  
 

0320 *PAVEMENT MARKING PAINT (WATERBORNE) 87.000 87.000

GAL 0.000 0.00

26.00000 87.000 2,262.00

627-00011  
 

0325 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

475.000 475.000

SF  0.000 0.00

16.00000 475.000 7,600.00

627-30405  
 

0330 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

335.000 335.000

SF  0.000 0.00

12.00000 335.000 4,020.00

627-30410  
 

0335 *SURVEY MONUMENT (TYPE 3A) 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

629-01031  
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PCN: 14368-BID    ESTIMATE RUN 01/03/2008

PROJECT: STA 060A-010                  ESTIMATE NO: 0007 09:37:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0340 MONUMENT BOX 1.000 1.000

EACH 0.000 0.00

325.00000 1.000 325.00

629-01050  
 

0345 *FLAGGING 2,500.000 1,936.250

HOUR 0.000 0.00

25.00000 1,936.250 48,406.25

630-00000  
 

0350 *TRAFFIC CONTROL INSPECTION 87.000 87.000

DAY 0.000 0.00

85.00000 87.000 7,395.00

630-00007  
 

0355 *TRAFFIC CONTROL MANAGEMENT 82.000 82.000

DAY 0.000 0.00

500.00000 82.000 41,000.00

630-00012  
 

0360 *FLASHING BEACON (SOLAR) 3.000 3.000

EACH 0.000 0.00

525.00000 3.000 1,575.00

630-80002  
 

0362 BARRICADE (TYPE 3 M-A) (TEMPORARY) MCR - #2 3.000 3.000

EACH 0.000 0.00

92.92000 3.000 278.76

630-80335  
 

0363 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) MCR - #1 2.000 2.000

EACH 0.000 0.00

64.90000 2.000 129.80

630-80341  
 

0365 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 23.000 22.000

EACH 0.000 0.00

63.00000 22.000 1,386.00

630-80342  
 

0370 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 6.000

EACH 0.000 0.00

74.00000 6.000 444.00

630-80343  
 

0375 *PORTABLE MESSAGE SIGN PANEL 6.000 6.000

EACH 0.000 0.00

650.00000 6.000 3,900.00

630-80355  
 

0380 *DRUM CHANNELIZING DEVICE 119.000 119.000

EACH 0.000 0.00

20.00000 119.000 2,380.00

630-80360  
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PROJECT: STA 060A-010                  ESTIMATE NO: 0007 09:37:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 23.000 23.000

EACH 0.000 0.00

20.00000 23.000 460.00

630-80363  
 

0390 *TRAFFIC CONE 200.000 45.000

EACH 0.000 0.00

10.00000 45.000 450.00

630-80380  
 

0395 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0400 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0405 F/A ASPHALT PAVEMENT INCENTIVE 6,506.880 6,506.880

F A 0.000 0.00

1.00000 6,506.880 6,506.88

700-70012  
 

0410 F/A CONCRETE PAVEMENT INCENTIVE 0.000 -5,992.970

F A 0.000 0.00

1.00000 -5,992.970 -5,992.97

700-70013  
 

0415 F/A INCENTIVE (SMOOTHNESS) 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70014  
 

0420 F/A FUEL COST ADJUSTMENT -2,030.350 -2,030.350

F A 0.000 0.00

1.00000 -2,030.350 -2,030.35

700-70016  
 

0425 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0430 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0435 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 F/A RAILROAD 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70040  
 

0445 F/A RAILROAD FLAGGING 7,465.330 7,465.330

F A 0.000 0.00

1.00000 7,465.330 7,465.33

700-70042  
 

0450 F/A OBTAIN RAILROAD PERMITS 500.000 500.000

F A 0.000 0.00

1.00000 500.000 500.00

700-70070  
 

0455 F/A FURNISH & INSTALL ELECTRICAL SERVICE 937.500 937.500

F A 0.000 0.00

1.00000 937.500 937.50

700-70082  
 

0460 F/A EROSION CONTROL 1,000.000 782.710

F A 0.000 0.00

1.00000 782.710 782.71

700-70380  
 

CAT 0200 $39,576.78 1,854,933.79CURRENT AMT 1,926,850.80 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0465 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,000.00000 1.000 8,000.00

620-00002  
 

0470 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,000.00000 1.000 8,000.00

620-00012  
 

0475 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020  
 

0480 F/A PHONE SERVICE LONG DISTANCE 1,000.000 237.970

F A 0.000 0.00

1.00000 237.970 237.97

700-70220  
 

CAT 0400 $0.00 17,237.97CURRENT AMT 18,000.00 $$

PROJECT TOTAL 39,576.78 $ 1,872,171.76CURRENT AMT 1,944,850.80 $$


